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88cLECTRIC, INC. PROPOSAL NO. 12
DATE: 5/23/89
REVISION: 05/23/89
JOB NO. 1790
TO:  ASHGROVE CEMENT
3801 E. MARGINAL WAY SO.
SEATTLE, WA 98134
ATTN: KEN RONE
JOB: ELECTRICAL REMODEL
WORK: INSTALL PHASE MONITORING SYSTEM PER DRAWINGS
DATED 5/8/89 FOR BAG PLANT.
LABOR HOURS 26 HOURS @ 18.00 468
0 HOURS @ 22.00 0
0 HOURS @ 33.00 0
SUPERVISION 0 % @ 19.80 0
TOTAL LABOR DOLLARS 468
PLANT & EQUIPMENT 12 % 0
LABOR BURDEN 38 % 178
MATERIAL 321
RENTALS " 0
BONDS, PERMITS, INSURANCE '. 122
SUBCONTRACT WORK 0
COST OF PREPARING CHANGE 0
EEO, WISHA, EPA 22
PRIME COST 1111 u\-\-\l\l\\m\ﬂ\“‘\“\\“ﬂ‘\l\l\“\ \\‘\‘\‘\\\\“\
OVERHEAD 10 % 11 \ 12615
PROFIT 10 % 122
TOTAL 1.344

This proposal will be subject to revision after 30 days.

This proposal requires a contract extention of

0 days.
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